

## TIMELINE

Milestone	Action	Date
<b>End-of-Year Resources Released</b>	<ul style="list-style-type: none"> <li>Review end-of-year guide, webinar, and CIS updates</li> <li>Evaluators begin completing the final evaluation process</li> </ul>	Early April
<b>Roster Verification</b>	<ul style="list-style-type: none"> <li>Teachers and school leaders verify student rosters in the CVR system</li> <li>School leaders verify employee assignments and correct errors</li> </ul>	Start: Mid-April End: Mid-May
<b>Transitional Student Growth Data Invalidation Window</b>	<ul style="list-style-type: none"> <li>District leaders and teachers are able to submit invalidation requests</li> </ul>	Start: Mid-May End: Mid-July
<b>Transitional Student Growth Data Available</b>	<ul style="list-style-type: none"> <li>District leaders decide what date to share data with school leaders and teachers</li> <li>Teachers and school leaders review results and, if desired, take into consideration when completing final evaluation</li> </ul>	Available to district leaders: Late June  Available to teachers and principals: Early July
<b>Final Evaluation Deadline</b>	<ul style="list-style-type: none"> <li>Districts ensure all final evaluation data are entered into the Compass Information System</li> </ul>	Deadline: July 31
<b>Compass Final Report</b>	<ul style="list-style-type: none"> <li>Review Compass final report, which will include Compass data for all schools</li> </ul>	Published: September

Please contact [Compass@la.gov](mailto:Compass@la.gov) with questions.